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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-07-30
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update:  2012-02-28
Date of Last Exhibit 300A Update:  2012-08-16
Date of Last Revision:  2012-08-16

Agency: 006 - Department of Commerce        Bureau: 07 - Bureau of the Census

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: Census - Data Access and Dissemination System (DADS)

2. Unique Investment Identifier (UII): 006-000400300

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The Data Access and Dissemination System (DADS) Project is the primary provider of
tabulation and dissemination services that are vital to the mission and strategic goals of the
Census Bureau. DADS is an integrated system that prepares, tabulates, and disseminates
data products to internal and external customers. DADS supports the Department of
Commerce general goal/objective generating and communicating new, cutting-edge scientific
understanding of technical, economic, social and environmental systems. DADS addresses a
Census Bureau goal of providing quick, easy-to-find and useful access to data for a wide
variety of data users, which was a capability gap.  DADS provides tabulation and
dissemination for the Decennial Census; it provides dissemination only for the Economic
Census, annual Economic surveys, the annual release of the American Community Survey
(ACS) and the annual release of the Population Estimates. Data users include Congress,
federal agencies and departments, state and local governments, businesses, associations
and the public.   DADS tabulates and disseminates data products that are at or above OMB
quality standards. This enhances the quality of data collections and permits the development
of timely and relevant data. DADS reduces costs and saves taxpayer dollars by providing
easy access to data.   The Replacement Tabulation System was deployed in December 2010
and was used to tabulate Public Law 94-171. The system will continue to be used to tabulate
Summary File 1, Summary File 2 and other 2010 Census products through FY2013. The
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Replacement Dissemination System was deployed in January 2011 and has been the vehicle
for the deployment of the 2010 Decennial data products. In addition, the legacy American
FactFinder system remains operational through the end of 2011 and was used to complete
the dissemination of the 2007 Economic Census and the 2009 American Community Survey,
including the initial dissemination of the 5-year product. By the end of 2011 all of the data
from the legacy systems and new releases of data will be released on the new American
FactFinder.  DADS  is the primary dissemination mechanism for the following systems: 
1)American Community Survey (Unique Identifier #00607010201400100)  2)MAF/TIGER
(Unique Identifier #00607010201401100)  3)2010 Testing, Evaluation, and Systems Design
(Unique Identifier #00607010201400400)  4)Economic Census (Unique Identifier
#00607010201400700).

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 DADS supports the Department of Commerce general goal/objective generating and
communicating new, cutting-edge scientific understanding of technical, economic, social, and
environmental systems. DADS addresses a Census Bureau goal of providing quick,
easy-to-find, and useful access to data for a wide variety of data users, which was an
identified capability gap.  Less than fully funding DADS would result in a reduction in the
planned level of data dissemination capability. This would require the Census Bureau to seek
other avenues to disseminate stakeholder data and put the availability and quality of the
Census Bureau s data, as well as its reputation, at risk.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 The DADS program completed the following major accomplishments during FY11: - 
Completed dissemination of the 2007 Economic Census on legacy AFF -  Completed the first
release of the American Community Survey 5-year data on legacy AFF -  Completed initial
development and release of the new AFF2 -  Completed development and release of the
replacement tabulation system to support the 2010 Decennial Census -  Completed the
following major data releases for the 2010 Decennial Census:    o    2010 Public Law
redistricting data ahead of schedule (March 2011)    o    Demographic Profiles (May 2011)    o
Summary File 1 (August 2011) -    Completed the first releases of data for the Economic Area
(County Business Patterns) and the American Community Survey (2010 1-year data) in the
new AFF2.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 DADS will complete the following during FY12: -  Completion of 4 quarterly releases focused
on improving efficiencies in AFF2 and addressing usability concerns with AFF2 identified after
the initial release of the system -  Complete conversion of all data and migrate from legacy
AFF to AFF2 -  Retire legacy AFF -  First technology refresh focused on upgrade and
enhancement of all storage systems -  Complete the following major data releases for the
2010 Decennial Census:    o       Summary File 1 National file and other SF1 updates    o   
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Summary File 2    o    Public Use Microdata Sample File (PUMS) -  Ongoing dissemination
activities in AFF2 for the American Community Survey, Economic Directorate surveys,
American Housing Survey, Population Estimates program and the Census of Governments 
DADS will complete the following during FY13: -  Completion of dissemination activities for
2010 Decennial Census -  Ongoing dissemination activities in AFF2 for the American
Community Survey, Economic Directorate surveys, American Housing Survey, Population
Estimates program and the Census of Governments -  Hardware/software technology refresh
assessment/implementation to ensure hardware and base operating systems and supporting
software remain current -  Functional enhancement/innovation to ensure system remains
current with innovations in data dissemination and address any ongoing usability issues.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2006-04-06
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $17.7 $2.0 $0.0 $2.0

DME (Excluding Planning) Costs: $126.0 $1.6 $12.0 $3.5

DME (Including Planning) Govt. FTEs: $5.4 $1.2 $1.2 $1.2

Sub-Total DME (Including Govt. FTE): $149.1 $4.8 $13.2 $6.7

O & M Costs: $103.2 $17.8 $16.8 $12.6

O & M Govt. FTEs: $58.8 $5.9 $5.9 $5.9

Sub-Total O & M Costs (Including Govt.
FTE):

$162.0 $23.7 $22.7 $18.5

Total Cost (Including Govt. FTE): $311.1 $28.5 $35.9 $25.2

Total Govt. FTE costs: $64.2 $7.1 $7.1 $7.1

# of FTE rep by costs: 239 27 27 27

Total change from prior year final
President’s Budget ($)

$4.2 $13.4

Total change from prior year final
President’s Budget (%)

17.20% 59.70%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
Current difference reflects a rebaselining of the DADS budget to the longer, lower level of effort
realized post contract award as well as funded new requirements for [1]  Increased release
frequency in support 2007 ECON Census, [2] Four new upcoming surveys, [3] Enhancements
to DADS to address usability and support new innovations and [4] Usability studies to ensure
enhancements are effective in mitigating usability issues. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 1323 DOCYA13230
7CN0040

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
N/A.  Earned value is required. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-07-30 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

4003D11002 Replacement Tabulation System Project 1: The DADS
Replacement Tabulation System

project includes tasks that
conduct tabulation business
operations for the Decennial

Census and special tabulations
as necessary.

4003D11003 Replacement Dissemination
System – Requirements

Management and Analysis

Project 2: The DADS
Replacement Dissemination

System (RDS)– Requirements
Management and Analysis
project includes tasks that

conduct requirements analysis to
clarify the business need and

collect additional details required
for the design and specification of

the RDS.

4003D11004 Replacement Dissemination
System – Architecture Analysis

and Management

Project 3: The DADS
Replacement Dissemination
System (RDS)– Architecture
Analysis and Management

project include tasks for
conducting architecture analysis

and oversight of the RDS.

4003D11005 Replacement Dissemination Project 4: The DADS
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

System –Infrastructure
Implementation

Replacement Dissemination
System – Infrastructure

Implementation project includes
tasks that provide infrastructure

implementation and maintenance,
security analysis, testing,
performance and capacity

management, configuration and
change management, and

disaster recovery implementation
and maintenance.

4003D11006 Replacement Dissemination
System – Software Development

Project 5: The DADS
Replacement Dissemination
System (RDS) – Software

Development project includes
tasks covering the application

and maintenance releases for the
RDS.

4003D11007 Data Conversion Project 6: The DADS Data
Conversion project includes tasks

to convert and validate DADS
legacy products for the

Replacement Dissemination
System.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

4003D11002 Replacement
Tabulation System

4003D11003 Replacement
Dissemination System

– Requirements
Management and

Analysis

4003D11004 Replacement
Dissemination System
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

– Architecture
Analysis and
Management

4003D11005 Replacement
Dissemination System

–Infrastructure
Implementation

4003D11006 Replacement
Dissemination System

– Software
Development

4003D11007 Data Conversion

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Average score on
American Consumer

Satisfaction Index

Average score Customer Results -
Customer Benefit

Over target 67.000000 67.000000 45.000000 67.000000 Quarterly

Percent of data
release milestones
with results going to
internal customers or
to the public that are

met on time

Percent Customer Results -
Timeliness and

Responsiveness

Over target 96.700000 90.000000 98.600000 95.000000 Monthly

Average quality grade
for data releases

deployed to American
FactFinder

Average grade Process and Activities
- Quality

Over target 4.800000 4.000000 4.400000 4.000000 Monthly

Percentage of
accuracy for data

tabulations provided
to customers.

Percent Process and Activities
- Quality

Over target 100.000000 100.000000 100.000000 100.000000 Monthly

Percentage of time
web site is available
between 8am and
8pm, on business

days.

Percent Technology -
Reliability and

Availability

Over target 99.800000 99.000000 99.800000 99.000000 Monthly
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